

(uses TASK Codes)

Adams County

1

Detail Costs: M-2021-01

July 27, 2026

2,560 Fema Site #294

Prj Length (Yrs)

Started

Reviewed

Completed

Fiscal Yr

Map Index

Project Priority 0

Dates:

3/10/2021

7/01/2021

4/12/2021

2021

20-5-9

Date	Employee	Rate	Reg Hrs	OT Hrs	Labor Cost	Inven #	Mtl Qty	Matl Cost	Eqp #	Eqp Hrs	Eqp Cost	Contr & Inv #	Payment	Total Cost
1/19/2021														
Q20.1														
3/08/2021	SEYBOLD	48.29	3.00		144.87				327	2.00	113.62			258.49
Q20.1												Rate:	56.81	
3/08/2021	SCHMIDT	40.16	3.00		120.48				314F	2.00	17.34			137.82
Q20.1									52' Flatbed			Rate:	8.67	
3/08/2021									117	0.50	79.43			79.43
Q20.1									KOMATSU Track Excavator			Rate:	158.86	
3/08/2021									429	2.00	53.64			53.64
Q20.1									FORD 4WD Crewcab Dually			Rate:	26.82	
3/09/2021	SEYBOLD	48.29	7.00		338.03				429	1.00	26.82			364.85
Q20.1									FORD 4WD Crewcab Dually			Rate:	26.82	
3/09/2021	SCHMIDT	40.16	7.00		281.12				117	5.00	794.30			1,075.42
Q20.1									KOMATSU Track Excavator			Rate:	158.86	
3/09/2021	JOHNSON	34.09	7.00		238.63				LEASE21-1	5.00	193.60			432.23
Q20.1												Rate:	38.72	
3/09/2021	POPPE	42.61	7.00		298.27				438	2.00	25.56			323.83
Q20.1												Rate:	12.78	
3/09/2021									323	4.00	318.48			318.48
Q20.1												Rate:	79.62	
3/09/2021									421	1.00	22.64			22.64
Q20.1												Rate:	22.64	
3/09/2021									701	1.00	3.21			3.21
Q20.1									Load Trail Black Gooseneck			Rate:	3.21	
3/09/2021									113	2.50	190.68			190.68
Q20.1									CAT 950K Loader			Rate:	76.27	
3/10/2021	SEYBOLD	48.29	7.00		338.03				429	1.00	26.82			364.85
Q20.1									FORD 4WD Crewcab Dually			Rate:	26.82	

(uses TASK Codes)

Adams County

2

Detail Costs: M-2021-01

July 27, 2026

2,560 Fema Site #294

Prj Length (Yrs)

Started

Reviewed

Completed

Fiscal Yr

Map Index

Project Priority 0

Dates: 3/10/2021

7/01/2021

4/12/2021

2021

20-5-9

Date	Employee	Rate	Reg Hrs	OT Hrs	Labor Cost	Inven #	Mtl Qty	Matl Cost	Eqp #	Eqp Hrs	Eqp Cost	Contr & Inv #	Payment	Total Cost
3/10/2021	POPPE	42.61	7.00		298.27				421	1.00	22.64			320.91
Q20.1						15600 S. Union Avenue					Rate: 22.64			
3/10/2021	JOHNSON	34.09	7.00		238.63				117	1.00	158.86			397.49
Q20.1						15600 S. Union Avenue			KOMATSU Track Excavator		Rate: 158.86			
3/10/2021									LEASE22-1	1.00	38.72			38.72
Q20.1						15600 S. Union Avenue					Rate: 38.72			
3/10/2021									168	3.00	21.63			21.63
Q20.1						15600 S. Union Avenue			Miller Welder/Generator		Rate: 7.21			
3/11/2021	SEYBOLD	48.29	7.00		338.03				429	1.00	26.82			364.85
Q20.1						15600 S. Union Avenue			FORD 4WD Crewcab Dually		Rate: 26.82			
3/11/2021	POPPE	42.61	7.00		298.27				421	1.00	22.64			320.91
Q20.1						15600 S. Union Avenue					Rate: 22.64			
3/11/2021	JOHNSON	34.09	7.00		238.63				LEASE22-1	2.00	77.44			316.07
Q20.1						15600 S. Union Avenue					Rate: 38.72			
3/11/2021									117	2.00	317.72			317.72
Q20.1						15600 S. Union Avenue			KOMATSU Track Excavator		Rate: 158.86			
3/11/2021									168	3.00	21.63			21.63
Q20.1						15600 S. Union Avenue			Miller Welder/Generator		Rate: 7.21			
3/12/2021	HOFFMAN	33.46	5.00		167.30				323	4.00	318.48			485.78
Q20.1						15600 S. Union Avenue					Rate: 79.62			
3/12/2021	WRIGHT	21.36	5.00		106.80				322	4.00	318.48			425.28
Q20.1						15600 S. Union Avenue					Rate: 79.62			
3/12/2021									110	4.00	305.08			305.08
Q20.1						15600 S. Union Avenue			CAT 950G Loader		Rate: 76.27			
3/12/2021						RECTORSEAI	1.00	5.79						5.79
Q20.1						(E2C) Cold Galvanizing Spray								
3/12/2021	SEYBOLD	48.29	7.00		338.03				429	1.00	26.82			364.85
Q20.1						15600 S. Union Avenue			FORD 4WD Crewcab Dually		Rate: 26.82			
3/12/2021	POPPE	42.61	7.00		298.27				421	1.00	22.64			320.91
Q20.1						15600 S. Union Avenue					Rate: 22.64			

(uses TASK Codes)

Adams County

3

Detail Costs: M-2021-01

July 27, 2026

2,560 Fema Site #294

Prj Length (Yrs)

Started

Reviewed

Completed

Fiscal Yr

Map Index

Project Priority 0

Dates:

3/10/2021

7/01/2021

4/12/2021

2021

20-5-9

Date	Employee	Rate	Reg Hrs	OT Hrs	Labor Cost	Inven #	Mtl Qty	Matl Cost	Eqp #	Eqp Hrs	Eqp Cost	Contr & Inv #	Payment	Total Cost
3/12/2021	SCHMIDT	40.16	7.00		281.12				402	1.00	14.32			295.44
Q20.1						15600 S. Union Avenue			GMC 3/4T 2WD Pickup		Rate:	14.32		
3/12/2021	JOHNSON	34.09	7.00		238.63				171	1.00	32.13			270.76
Q20.1						15600 S. Union Avenue			Sullivan Air Compressor		Rate:	32.13		
3/12/2021	ZAREK	40.45	5.00		202.25				117	7.00	1,112.02			1,314.27
Q20.1						15600 S. Union Avenue			KOMATSU Track Excavator		Rate:	158.86		
3/12/2021	CRAIG	41.91	5.00		209.55				LEASE22-1	7.00	271.04			480.59
Q20.1						15600 S. Union Avenue					Rate:	38.72		
3/31/2021	JOHNSON	34.09	9.00		306.81				112	4.00	154.88			461.69
Q20.1						15600 S. Union Avenue			CAT 289D Track Loader		Rate:	38.72		
3/31/2021	POPPE	42.61	9.00		383.49				429	3.00	80.46			463.95
Q20.1						15600 S. Union Avenue			FORD 4WD Crewcab Dually		Rate:	26.82		
3/31/2021	PIATT	24.04	9.00		216.36									216.36
Q20.1						15600 S. Union Avenue								
4/05/2021	SEYBOLD	48.29	9.00		434.61				325	1.00	56.81			491.42
Q20.1						15600 S. Union Avenue			Freightliner Semi Tractor		Rate:	56.81		
4/05/2021	POPPE	42.61	3.00		127.83				429	1.00	26.82			154.65
Q20.1						15600 S. Union Avenue			FORD 4WD Crewcab Dually		Rate:	26.82		
4/05/2021	SCHMIDT	40.16	9.00		361.44				314LB	1.00	19.30			380.74
Q20.1						15600 S. Union Avenue			LOAD KING Trailer		Rate:	19.30		
4/05/2021									112	8.00	309.76			309.76
Q20.1						15600 S. Union Avenue			CAT 289D Track Loader		Rate:	38.72		
4/05/2021									117	8.00	1,270.88			1,270.88
Q20.1						15600 S. Union Avenue			KOMATSU Track Excavator		Rate:	158.86		
4/06/2021	CLEVELAND	23.34	9.00		210.06				328	9.00	716.58			926.64
Q20.1						15600 S. Union Avenue			IH 7400 Dump Truck		Rate:	79.62		
4/06/2021	GARVER	27.02	9.00		243.18				112	8.00	309.76			552.94
Q20.1						15600 S. Union Avenue			CAT 289D Track Loader		Rate:	38.72		
4/06/2021	CRAIG	41.91	9.00		377.19				117	8.00	1,270.88			1,648.07
Q20.1						15600 S. Union Avenue			KOMATSU Track Excavator		Rate:	158.86		

(uses TASK Codes)

Adams County

4

Detail Costs: M-2021-01

July 27, 2026

2,560 Fema Site #294

Prj Length (Yrs)

Started

Reviewed

Completed

Fiscal Yr

Map Index

Project Priority 0

Dates:

3/10/2021

7/01/2021

4/12/2021

2021

20-5-9

Date	Employee	Rate	Reg Hrs	OT Hrs	Labor Cost	Inven #	Mtl Qty	Matl Cost	Eqp #	Eqp Hrs	Eqp Cost	Contr & Inv #	Payment	Total Cost
4/06/2021	POPPE	42.61	9.00		383.49				322	9.00	716.58			1,100.07
Q20.1						15600 S. Union Avenue					Rate: 79.62			
4/06/2021	ERICKSON	23.50	9.00		211.50				402	1.00	14.32			225.82
Q20.1						15600 S. Union Avenue			GMC 3/4T 2WD Pickup		Rate: 14.32			
4/06/2021	SCHMIDT	40.16	9.00		361.44				332	9.00	716.58			1,078.02
Q20.1						15600 S. Union Avenue			Freightliner 108SD		Rate: 79.62			
4/06/2021	SEYBOLD	48.29	3.00		144.87				429	1.00	26.82			171.69
Q20.1						15600 S. Union Avenue			FORD 4WD Crewcab Dually		Rate: 26.82			
4/07/2021	SVOBODA	27.87	1.00		27.87				331	1.00	79.62			107.49
Q20.1						15600 S. Union Avenue			Freightliner 108SD		Rate: 79.62			
4/07/2021									322	1.00	79.62			79.62
Q20.1						15600 S. Union Avenue					Rate: 79.62			
4/07/2021	POPPE	42.61	2.00		85.22				117	1.00	158.86			244.08
Q20.1						15600 S. Union Avenue			KOMATSU Track Excavator		Rate: 158.86			
4/07/2021	CRAIG	41.91	1.00		41.91				332	1.00	79.62			121.53
Q20.1						15600 S. Union Avenue			Freightliner 108SD		Rate: 79.62			
4/07/2021	EVERHART	40.40	1.00		40.40				323	1.00	79.62			120.02
Q20.1						15600 S. Union Avenue					Rate: 79.62			
4/07/2021	WARNER	35.64	1.00		35.64				402	2.00	28.64			64.28
Q20.1						15600 S. Union Avenue			GMC 3/4T 2WD Pickup		Rate: 14.32			
4/07/2021	CLEVELAND	23.34	1.00		23.34				100	1.00	117.66			141.00
Q20.1						15600 S. Union Avenue			GRADALL 6WD Excavator		Rate: 117.66			
4/07/2021	SCHMIDT	40.16	2.00		80.32				112	1.00	38.72			119.04
Q20.1						15600 S. Union Avenue			CAT 289D Track Loader		Rate: 38.72			
4/12/2021									100	4.00	470.64			470.64
Q20.1						15600 S. Union Avenue			GRADALL 6WD Excavator		Rate: 117.66			
4/12/2021									332	4.00	318.48			318.48
Q20.1						15600 S. Union Avenue			Freightliner 108SD		Rate: 79.62			
4/12/2021	EVERHART	40.40	4.00		161.60				331	4.00	318.48			480.08
Q20.1						15600 S. Union Avenue			Freightliner 108SD		Rate: 79.62			

(uses TASK Codes)

Adams County

5

Detail Costs: M-2021-01

July 27, 2026

2,560 Fema Site #294

Prj Length (Yrs)

Started

Reviewed

Completed

Fiscal Yr

Map Index

Project Priority 0

Dates:

3/10/2021

7/01/2021

4/12/2021

2021

20-5-9

Date	Employee	Rate	Reg Hrs	OT Hrs	Labor Cost	Inven #	Mtl Qty	Matl Cost	Eqp #	Eqp Hrs	Eqp Cost	Contr & Inv #	Payment	Total Cost
4/12/2021	SVOBODA	27.87	4.00		111.48				323	4.00	318.48			429.96
Q20.1						15600 S. Union Avenue					Rate: 79.62			
4/12/2021	CRAIG	41.91	4.00		167.64				117	5.00	794.30			961.94
Q20.1						15600 S. Union Avenue			KOMATSU Track Excavator		Rate: 158.86			
4/12/2021	WARNER	35.64	4.00		142.56				LEASE22-1	5.00	193.60			336.16
Q20.1						15600 S. Union Avenue					Rate: 38.72			
4/12/2021	SCHMIDT	40.16	5.00		200.80				402	1.00	14.32			215.12
Q20.1						15600 S. Union Avenue			GMC 3/4T 2WD Pickup		Rate: 14.32			
4/12/2021	SEYBOLD	48.29	5.00		241.45				429	1.00	26.82			268.27
Q20.1						15600 S. Union Avenue			FORD 4WD Crewcab Dually		Rate: 26.82			
4/12/2021	CLEVELAND	23.34	4.00		93.36				322	4.00	318.48			411.84
Q20.1						15600 S. Union Avenue					Rate: 79.62			
BIG G ACE														
4/06/2021						Face shield	1.00	26.06				670209/		26.06
Q20.1						Direct Charged Purchased Item								
4/06/2021						Tools & eqp	1.00	219.14				670208/		219.14
Q20.1						Direct Charged Purchased Item								
CONSOLIDAT														
4/20/2021						Concrete	1.00	274.75				264535		274.75
Q20.1						Direct Charged Purchased Item								
FASTENAL C														
3/16/2021						CONCRETE A	50.00	102.75				NEHAS		102.75
Q20.1						Direct Charged Purchased Item								
MENARDS														
3/16/2021						ADHESIVE	5.00	26.40				13615		26.40
Q20.1						Direct Charged Purchased Item								
3/16/2021						ADHESIVE	2.00	38.14				13615		38.14
Q20.1						Direct Charged Purchased Item								
STETSON BU														

(uses TASK Codes)

Adams County

6

Detail Costs: M-2021-01										July 27, 2026						
2,560 Fema Site #294					Prj Length (Yrs)		Started		Reviewed		Completed		Fiscal Yr		Map Index	
Project Priority 0					Dates:		3/10/2021		7/01/2021		4/12/2021		2021		20-5-9	
Date	Employee	Rate	Reg Hrs	OT Hrs	Labor Cost	Inven #	Mtl Qty	Matl Cost	Eqp #	Eqp Hrs	Eqp Cost	Contr & Inv #	Payment	Total Cost		
4/06/2021						Masterflow gro	50.00	700.00				1456623		700.00		
Q20.1						Direct Charged Purchased Item										
SUNBELT																
4/06/2021						Rental	1.00	162.20				1111366		162.20		
Q20.1						Direct Charged Purchased Item										
Actuals:		268.00			\$10,229.07		113.00	\$10,620.67		186.00	\$14,121.64			\$34,971.38		
Budgeted:			0.00							0.00						
%age Actual/Budget:			0%		0%			0%		0%	0%					
Reg Hrs.			OT Hrs.	Labor Cost				Material Cost			Eqp Hrs.	Eqp Cost		Contracts Cost		
Number of Detail Cost Records:				73	Available Balance:			34,971.38								